

**GOVERNMENT OF INDIA  
MINISTRY OF HEALTH AND FAMILY WELFARE  
DEPARTMENT OF HEALTH AND FAMILY WELFARE**

**LOK SABHA  
UNSTARRED QUESTION NO-994  
TO BE ANSWERED ON 22<sup>ND</sup> JULY2022**

**SETTING UP OF AIIMS LIKE INSTITUTIONS**

**994. ADV. ADOOR PRAKASH:  
SHRI UTTAM KUMAR REDDY NALAMADA:  
SHRI HIBI EDEN:**

Will the Minister of **HEALTH AND FAMILY WELFARE** be pleased to state :-

- (a) the details of new AIIMS like institutions proposed to be set up in the country, State/UT-wise, location-wise along with funds sanctioned and utilised in this regard;
- (b) the details of fully functional AIIMS like institutions in the country, State/UT-wise;
- (c) the details of pending AIIMS like institutions in the country, State/UT-wise; and
- (d) the time by which such institutes are likely to be made fully functional along with the present status of construction/development thereof, State/UT and location-wise?

**ANSWER  
THE MINISTER OF STATE IN THE MINISTRY OF HEALTH AND FAMILY  
WELFARE  
(DR. BHARATI PRAVIN PAWAR)**

(a) to (d) Setting up of 22 new AIIMS has been approved under Pradhan Mantri Swasthya Suraksha Yojana (PMSSY), 6 of which at Bhopal (Madhya Pradesh), Bhubaneswar (Odisha), Jodhpur (Rajasthan), Patna (Bihar), Raipur (Chhattisgarh) and Rishikesh (Uttarakhand) are fully functional. State/UT-wise details of remaining 16 AIIMS, including details of funds sanctioned, funds released, the present status and timelines for completion is at Annexure.

## Annexure

### Status of 16 new AIIMS under PMSSY

| S. No . | State/UT         | Location of AIIMS             | Funds sanctioned (Rs. Crore) | Funds released so far (Rs. Crore) | Timelines for completion   | Progress made so far   |
|---------|------------------|-------------------------------|------------------------------|-----------------------------------|--|--|
| 1.      | Andhra Pradesh   | AIIMS, Mangalagiri            | 1618                         | 1137.92                           | August, 2022   | <ul style="list-style-type: none"><li>• Progress of construction work:<ul style="list-style-type: none"><li>○ Phase I - OPD Block &amp; Residential Complex: Completed</li><li>○ Phase II – Hospital and Academic Campus: 99%</li></ul></li><li>• MBBS classes commenced from academic year 2018-19.</li><li>• OPD services operationalised since 12.3.2019.</li></ul> |
| 2.      | Assam            | AIIMS, Guwahati               | 1123                         | 645.69                            | October, 2022  | <ul style="list-style-type: none"><li>• Progress of construction work - 70.03%</li><li>• MBBS classes commenced from academic year 2020-21 from a temporary campus.</li></ul>  |
| 3.      | Bihar            | AIIMS, Darbhanga              | 1264                         | 0                                 | 48 months from date of handing over of encumbrance free land by State Government | <ul style="list-style-type: none"><li>• Encumbrance free land has not been handed over by State Govt.</li></ul>  |
| 4.      | Gujarat          | AIIMS, Rajkot                 | 1195                         | 459.5                             | October, 2022  | <ul style="list-style-type: none"><li>• Progress of construction work - 37%.</li><li>• MBBS classes commenced from academic year 2020-21 from a temporary campus.</li><li>• OPD services operationalised with effect from 31-12-2021.</li></ul>  |
| 5.      | Haryana          | AIIMS, Manethi                | 1299                         | 0                                 | 48 months from date of handing over of encumbrance free land by State Government | <ul style="list-style-type: none"><li>• Encumbrance free land has not been handed over by State Govt.</li></ul>  |
| 6.      | Himachal Pradesh | AIIMS, Bilaspur               | 1471.04                      | 1308.27                           | July, 2022   | <ul style="list-style-type: none"><li>• Progress of construction work - 97%.</li><li>• MBBS classes commenced from academic year 2020-21.</li><li>• OPD services operationalised with effect from 5-12-2021.</li></ul>   |
| 7.      | Jammu & Kashmir  | AIIMS, Vijaypur, Samba, Jammu | 1661                         | 875.68                            | January, 2023  | <ul style="list-style-type: none"><li>• Progress of construction work - 58%</li><li>• MBBS classes commenced from academic year 2020-21 from a temporary campus.</li></ul>   |
| 8.      |                  | AIIMS, Awantipora, Kashmir    | 1828                         | 463.67                            | January, 2025  | <ul style="list-style-type: none"><li>• Progress of construction work – 18%.</li></ul>   |

|     |               |                      |        |         |               |  |
|-----|---------------|----------------------|--------|---------|---------------|--|
| 9.  | Jharkhand     | AIIMS,<br>Deoghar    | 1103   | 730.65  | July, 2022    | <ul style="list-style-type: none"> <li>• Progress of construction work – 85.5%.</li> <li>• MBBS classes commenced from academic year 2019-20 from a temporary campus.</li> <li>• OPD services operationalised with effect from 24-8-2021.</li> <li>• 250 bedded IPD operationalised since 12.7.2022.</li> </ul>                      |
| 10. | Maharashtra   | AIIMS,<br>Nagpur     | 1577   | 1174.05 | July, 2022    | <ul style="list-style-type: none"> <li>• Progress of construction work: 100%</li> <li>• MBBS classes commenced from academic year 2018-19.</li> <li>• OPD services operationalised since 9.9.2019.</li> </ul>  |
| 11. | Punjab        | AIIMS,<br>Bathinda   | 925    | 748.7   | July, 2022    | <ul style="list-style-type: none"> <li>• Progress of construction work – 100%.</li> <li>• MBBS classes commenced from academic year 2019-20.</li> <li>• OPD services operationalised since 25.12.2019.</li> </ul>  |
| 12. | Tamil Nadu    | AIIMS,<br>Madurai    | 1977.8 | 12.35   | October, 2026 | <ul style="list-style-type: none"> <li>• 92% Pre-investment work completed.</li> <li>• Loan agreement signed between Govt. of India &amp; Govt. of Japan.</li> <li>• Process to engage Project Management Consultant (PMC) started.</li> <li>• MBBS classes commenced from academic year 2021-22 from a temporary campus.</li> </ul> |
| 13. | Telangana     | AIIMS,<br>Bibinagar  | 1028   | 29.28   | January, 2025 | <ul style="list-style-type: none"> <li>• Executing Agency for the main work appointed.</li> <li>• Tender for main construction work awarded.</li> <li>• MBBS classes commenced from academic year 2019-20.</li> <li>• OPD services operationalised since 2.6.2020.</li> </ul>  |
| 14. | Uttar Pradesh | AIIMS,<br>Rae Bareli | 823    | 607.11  | Completed     | <ul style="list-style-type: none"> <li>• OPD &amp; Residential block completed.</li> <li>• Medical College / Hospital completed</li> <li>• MBBS classes commenced from academic year 2019-20.</li> <li>• OPD services operationalised since 13.8.2018.</li> </ul>  |
| 15. |               | AIIMS,<br>Gorakhpur  | 1011   | 851.72  | Completed     | <ul style="list-style-type: none"> <li>• Progress of construction work – 100%.</li> <li>• MBBS classes commenced from academic year 2019-20.</li> <li>• OPD services operationalised since 24.2.2019.</li> <li>• 300 bedded IPD operationalised</li> </ul>   |

|     |             |                   |      |         |            |  |
|-----|-------------|-------------------|------|---------|------------|--|
|     |             |                   |      |         |            | since 7.12.2021.   |
| 16. | West Bengal | AIIMS,<br>Kalyani | 1754 | 1313.48 | July, 2022 | <ul style="list-style-type: none"> <li>• Progress of construction work: 100%</li> <li>• MBBS classes commenced from academic year 2019-20.</li> <li>• OPD services operationalised since 27.1.2021.</li> </ul> |